

Explanation: This resolution approves a Change Order to the Township's contract with Greeman-Pedersen Inc. (GPI) for Engineering Services authorized in 2025 for the Marion Avenue Stormwater Pump Station Project - Contract SP-2024-06.

**TOWNSHIP OF SPRINGFIELD
RESOLUTION NO. 2026-278**

WHEREAS, Greeman-Pedersen Inc. was awarded a contract by the Township of Springfield ("Township") Township Committee on August 12, 2025, by Resolution 2025-216 to perform certain engineering services (determine upgrade needs and scope of work for rehabilitation project) for the Marion Avenue Stormwater Pump Station Project, Contract SP-2024-06, with a contract end date of no later December 31, 2025; and

WHEREAS, due to unforeseen circumstances causing delays in the overall project delivery schedule, the subject services were not able to be completed by December 31, 2025, which requires an extension of the contract end date to complete the work; and

WHEREAS, the Township Engineer recommends that the Township Committee authorize a proposed Change Order adjusting the contract end date to June 1, 2027.

NOW, THEREFORE, BE IT RESOLVED, by the Township Committee of the Township of Springfield, County of Union, State of New Jersey, as follows:

1. All of the above recitals are incorporated herein as if fully set forth at length.
2. The Township Committee hereby approves a Change Order for the Marion Avenue Stormwater Pump Station Project, Contract SP-2024-06 with Greenman-Pedersen Inc. amending the contract end date from December 31, 2025 to June 1, 2027.
3. The appropriate Township officials are authorized to implement the Change Order.
4. This resolution shall take effect immediately.

TAKE NOTE that the foregoing Resolution was adopted at the Regular Meeting by the Township Committee, of the Township of Springfield, County of Union, State of New Jersey, on Tuesday, October 13, 2026.

**Linda M. Donnelly, RMC
Township Clerk**