Explanation: This resolution approves Change Order No. 1 to Portofino Builders LLC’s contract with
the Township, for the resurfacing of Diamond Road and Lawrence Road - Contract SP-2025-01.
(COAF)

TOWNSHIP OF SPRINGFIELD
RESOLUTION NO. 2026-228

WHEREAS, Portofino Builders LLC., was awarded a contract on September 25, 2025, by Resolution
2025-252 in the amount of $587,531.90 and did perform improvements to Diamond Road and Lawrence Road
— per Contract SP-2025-01 (the “Contract”); and

WHEREAS, the Township Engineer and the Township’s project engineer Greenman-Pedersen, Inc.
recommend a modification to the Contract pursuant to the Contract’s terms, consisting of authorized extra and
supplemental charges as well as cost reductions as detailed in the documentation provided by the project
Engineer comprising Change Order No. 1; and

WHEREAS, proposed Change Order No. 1, as a whole, constitutes a net reduction in the total
contract award amount reducing the amount from $587,531.90 to $583,532.09.

NOW, THEREFORE, BE IT RESOLVED, that the Township Committee of the Township of
Springfield, County of Union, State of New Jersey, does hereby approve Change Order No. 1 for the
resurfacing of Diamond Road and Lawrence Road — Contract SP-2025-01, with a revised total contract
amount not to exceed $583,523.09.

BE IT FURTHER RESOLVED, that the Township Clerk is hereby directed to publish a notice of
Change Order 1 to the extent required under the Local Contracts Law within 10 days from the adoption of this
Resolution.

BE IT FURTHER RESOLVED, this Resolution shall take effect immediately.

TAKE NOTE that the foregoing Resolution was adopted at the Regular Meeting by the
Township Committee, of the Township of Springfield, County of Union, State of New
Jersey, on Tuesday, August 18, 2026.

Linda M. Donnelly, RMC
Township Clerk



